


Successful Project Management

Third Edition



Successful Project Management

Third Edition

Larry Richman

Some material in this course has been adapted from *Project Management Step-by-Step*, by Larry Richman. Copyright © 2002 Larry Richman. Published by AMACOM, a division of the American Management Association International, New York, NY. Used by permission of the publisher. All rights reserved. <http://www.amacombooks.org>.

© 2011 American Management Association. All rights reserved. This material may not be reproduced, stored in a retrieval system, or transmitted in whole or in part, in any form or by any means, electronic, mechanical, photocopying, recording, or otherwise, without the prior written permission of the publisher.

ISBN-10: 0-7612-1488-7

ISBN-13: 978-0-7612-1488-5

Printed in the United States of America.


AMACOM Self Study Program

<http://www.amaselfstudy.org/>

AMERICAN MANAGEMENT ASSOCIATION

<http://www.amanet.org>

10 9 8 7 6 5 4 3 2 1



Contents

About This Course	xi
How to Take This Course	xiii
Pre-Test	xv
1 Understanding Project Management	1
What Is Project Management?	
The History of Project Management	
Project Management Today	
Functional Work vs. Project Work	
Functional Work	
Project Work	
Why Project Management Is Necessary in Today's World	
Today's Business Trends	
A Proactive Management Style	
Organizing for Project Management Efficiency	
Adopting a Project Management Philosophy	
Organizational Structures	
Functional Organization	
Project Organization	
Matrix Organizations	
Functioning Effectively	
Project Life Cycle	
Recap	
Review Questions	
2 Defining the Roles of the Project Manager and the Team	27
The Role of the Project Manager	
Project Manager Skills	
Project Management Skills	
Teamwork	

Integration Skills	
Technical Skills	
Knowledge of the Organization	
The Makeup of a Project Manager	
Project Manager Relationships and Tools	
Responsibility, Accountability, and Authority	
Responsibility	
Accountability	
Authority	
Maintaining the Balance	
Roles of Team Members	
Defining the Roles of Project Sponsors, Customers, and Other Stakeholders	
Project Sponsor(s)	
Customers	
Other Stakeholders	
Recap	
Review Questions	

3 Defining the Project 45

Project Planning	
Defining the Problem or Opportunity	
Collect Project Requirements	
Types of Projects	
Establishing Project Objectives	
Keeping the Objectives in Balance	
Cost Considerations	
Time Considerations	
Scope Considerations	
Final Statement of Project Objectives	
Performing Project Reviews	
Conceptual Review	
Feasibility Study	
Benefit-Cost Analysis	
Profitability Measures	
Alternative Course of Action Review	
Opportunity Cost Review	
Preliminary Risk Assessment	
Possible Review Outcomes	
Creating a Work Breakdown Structure	
Job Aid: Work Breakdown Structure Checklist	
Recap	
Review Questions	

4 Estimating the Activities 63

The Importance of Estimating	
Steps in Estimating Activities	

Estimating Methods	
Expert Judgment	
Analogous Estimating	
Parametric Modeling	
Bottom-Up Estimating	
Simulation Modeling	
Precision of Estimates	
Underestimating Activities	
Inflating Estimates	
Estimating Familiar Work vs. New Work	
Weighted Estimating Formula	
Range Estimates	
Rolling Wave Estimates	
Work Environment and Skill Level	
Type of Contract	
Fixed-Price Contract	
Unit-Price Contract	
Cost-Plus Contract	
Incentives	
Using Project Management Software	
Recap	
Review Questions	
5 Planning the Activities	81
Sequencing Activities	
Schedule Network Diagrams	
Creating a Network Diagram	
Understanding a Network Diagram	
Calculating the Critical Path	
Using the Critical Path Method (CPM)	
Critical Path Calculations	
Critical Chain Method	
Recap	
Review Questions	
6 Preparing a Project Plan	93
Preparing Schedules	
Milestones	
Gantt Charts	
Crashing the Schedule	
Preparing Resource Plans	
Identifying the Required Skills	
Recruiting Personnel	
Assigning People to Activities	
Leveling the Resources	
Adjusting the Project Schedule	
Preparing Budget Plans	
Managing Risk	

- Identifying Risk
- Assessing Risk
- Responding to Risk

Getting Approvals and Compiling a Formal Project Plan

- Reconciling the Project Objectives
- Getting Approvals and Commitments
- Creating a Project Plan

Recap

Review Questions

7 Managing Time, Cost, and Scope **117**

Initiating the Project

- Kickoff Meeting
- Communicating Project Plans

Setting up a Monitoring and Management Process

- Principles of Monitoring and Management
- Establishing a Plan to Monitor and Manage the Project
- Status Information
- Variances
- Reports
- Course of Action

Managing Project Objectives

- Time Management
- Cost Management
- Scope and Quality Management
- Resource Management
- Control Thresholds
- Tools for Managing Project Objectives

Managing Changes in the Project

- Actions
- Change Request and Approval Form
- Change Control Log

Recap

Review Questions

8 Evaluating and Reporting on Project Performance **143**

Conducting Project Evaluations

- When to Perform Project Evaluations
- Considerations in Project Evaluations

Reporting on Project Objectives

- Reporting Considerations
- Graphical Reports
- Reporting Percent Complete
- Sample Reports

Closing the Project

- Lessons Learned Documentation

Recap
Review Questions

Post-Test	161
Appendix A: Answers to Exercises and Case Studies	167
Appendix B: Glossary	187
Appendix C: Organizations and Websites	197
Appendix D: Bibliography	199
Index	201

